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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0087, MODIFICATION 06

DELIVERY ORDER FOR VTA903-T295 ENGINE REMANUFACTURE

PRIOR NET VALUE OF DELIVER ORDER:      $2,458,047.33

TOTAL THIS ACTION:                     $        0.00

NEW DELIVERY ORDER VALUE:              $2,458,047.33

a.  This is a bilateral modification issued to redirect system technical support funding from the engine Air Compressor to a Big Cam

version of the 295HP engine for use in the M9ACE vehicle.  Since Cummins' Air Compressor study produced no tangible results, it is

mutually agreed that CLIN 0119AB be deleted. The funds are reassigned to new CLIN 0119AD with a Statement of Work authorizing Phase I of

a replacement engine study.

b.  The aggregate change in the contract total is ZERO.

c.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 007 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0119AA        PRODUCTION QUANTITY                                        61          EA   $ UNDEFINITIZED  $      2,388,350.50              ___________________                                                          ______________   __________________

              NOUN: ENGINE,DIESEL

              PRON: EH34E011EH    PRON AMD: 07    ACRN: AA

              AMS CD: 060015

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: N/A

P/N'S;  V903-T295RXC (REFERENCE ONLY)

57K1880 (REFERENCE ONLY)

REMANUFACTURE/UPGRADE FROM CUMMINS 903-295PLAC0

TO CUMMINS 903-295PBAC0

OR__

REMANUFACTURE CUMMINS 903-295PBAC0 TO

CUMMINS 903-295PBAC0

TO BE RETURNED IN A REFURBISHED METAL CONTAINER

FOR USE IN THE M9 ACE.

THIS IS A REMANUFACTURE/UPGRADE EFFORT.

THE GOVERNMENT WILL BE PROVIDING THE

CONTRACTOR WITH CORE. PRICE INCLUDES UPGRADE

TO 200 AMP ALTERNATOR WHERE NEEDED AND

REFURBISHMENT OF PRM-1712 CONTAINER.

ENGINES NOT REQUIRING UPGRADE OR CORE ALTERNATOR

REPLACEMENT ARE TO BE INVOICED AT A REDUCED

UNIT PRICE.

ALTERNATOR NSN 2920-01-420-9968 IS AN ACCEPTABLE

OPTION FOR THE 200 AMP CONVERSION.

                              (End of narrative C002)

              Packaging and Marking              _____________________

              UNIT PACK: 001

PRM-1712 Containers will be refurbished to TB-9-289.

Instructions regarding special marking for rebuilt

engines will NOT apply to remanufactured engines.

Marking of exterior pack to be shown in accordance

with MIL-STD-129, Revision M.

                              (End of narrative E002)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

The place of performance and the

inspection/acceptance point for the

finished product (Engine in Container)

is as follows:

Indiana Research Institute

4571 Long Road

Columbus, IN  47203

                              (End of narrative F002)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2336U479  W25G1U    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               30           31-DEC-2003

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0087

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV2336U480  W45G19    J                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               31           31-DEC-2003

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W45G19)   XR W390 RED RIVER MUNITIONS CTR

                         HIGHWAY 82 WEST CL V TPF

                         GATE 44 BLDG 184

                         TEXARKANA             TX 75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0087

DELIVERY ACCELERATION IS ACCEPTABLE PROVIDED

THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative F001)

0119AB        DELETED              _______

0119AC        SERVICES LINE ITEM                                                     EA                    $         64,696.83              __________________                                                                            __________________

              NOUN: CONSUMPTION PARTS FOR REMAN

              PRON: EH34E011EH    PRON AMD: 07    ACRN: AA

              AMS CD: 060015

Consumption parts as necessary to support the

remanufacture of Line Item 0119AA for 61 each

V903-T295 Diesel Engines.  Consumption parts are

detailed in Attachment 001.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        64,696.83

LUMP SUM PAYMENT OF LINE ITEM 0119AC IS

AUTHORIZED AS SHIPMENT AND INVOICING OF

LINE ITEM 0119AA IS ALREADY COMPLETE.

                              (End of narrative F001)

0119AD        V903-T295 PRODUCT SUPPORT                                                                    $          5,000.00              _________________________                                                                     __________________

              NOUN: V903-T295 BIG CAM REPLACEMENT

              PRON: P126A495EH    PRON AMD: 01    ACRN: AB

              AMS CD: 53901110187

The Contractor is authorized to perform Phase I                                        _______

of a Big Cam engine replacement study for the

V903-T295 Engine used in the M9ACE vehicle as

outlined in the attached statement of work.
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $         5,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0119AB  P126A495EH             AB       2        $           5,000.00  $          -5,000.00            $               0.00

        53901110187                   2ZWC01

        A1205187EHM9

0119AD  P126A495EH             AB       2        $               0.00  $           5,000.00            $           5,000.00

        53901110187                   2ZWC01

        A1205187EHM9

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22035000026D6D13P53901131E1  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,458,047.33              $               0.00              $       2,458,047.33
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 003     V903-T295 BIG CAM ENGINE REPLACEMENT STUDY                     19-JAN-2004      001
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PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 003

Big Cam V903-T295 Scope Of Work_______________________________

Phase I:_______

The contractor shall identify the changes and new hardware required to generate a Big Cam version of the 295 hp engine for use in the

M9ACE vehicle. This effort may include analytical analysis and preliminary design of the modification hardware, as necessary.

A written report, in contractor format, shall be submitted to the Government NLT 45 days after completion of this effort. The report

will discuss the hardware changes and/or modifications required for a Big Cam version of the current V903-T295 engine.

The duration of this phase shall not exceed 6 months.  The Not to Exceed (NTE) Cost estimate for Phase I is $5,000.

Phase II:________

The contractor shall define the changes required for production development and testing a Big Cam version of the 295 hp engine for use

in the M9ACE vehicle.  The contractor's efforts may include analytical studies, design, drafting, procurement of, and testing of

prototype hardware.

A report, in contractor format, outlining the changes necessary, and one prototype engine are to be delivered to the government NLT 60

days after the completion of this effort.

The duration of this phase shall not exceed 9 months from receipt of contract approval.  The Cost estimate for Phase II is $TBD

Phase III:_________

The contractor shall release for production a Big Cam version of the 295 hp engine for use in the M9ACE vehicle.  The contractor shall

provide written communication to the Government indicating availability of the engine once this work is completed.

The duration of this phase shall not exceed 3 months from receipt of contract approval.  The Cost estimate for Phase III is $TBD
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